To: Hoppe, Michael[Hoppe.Michael@epa.gov], Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]}
From: Stan Kaczmarek

Sent: Thur 8/8/2013 3:58:56 PM

Subject: Fwd: Revised Schedule

Revised Schedule

Stephanie and Mike,

Though we need to have Hudson freeholders approve the use of Manor Il for tonight, all players including
Hudson County engineers are on board to support the opening tonight, pending tat approval. Schedule
until Bridge Street Bridge is put into repair mode is attached. There will be 3 scows at 10.9 at that time to
get us through a few additional days of dredging.

Stan
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